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Quality Assurance Findings—What is…

u Environment 
§ The Office of Financial Management’s Enterprise Data Definitions and Chart of Accounts 

(EDD/COA) project is one of several positioning activities that has been undertaken since the 
completion of the Roadmap Core Financial Systems Feasibility Study to help reduce risk and 
increase the usefulness of any future financial and administrative solutions that the state may 
pursue. The project is charged with addressing the need to establish data definitions at an enterprise 
level and assess the ability of the state to utilize the current chart of accounts to meet its ever 
evolving business needs. 

§ The EDD/COA project has planned the approach to work with stakeholders to address two of its 
specific objectives including:

– Identify core information, accountability and management needs not being met or captured by 
the current chart of accounts.

– Identify common definitions for current and proposed core enterprise data elements.

§ The EDD/COA project plans to engage stakeholders in the identification and analysis process from 
many agencies and organizations. The project plans to build on work done regarding core business 
processes during the Feasibility Study. Stakeholders appear eager to participate in this process.  
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Quality Assurance Findings—What is…

u Expectations 
§ In an effort to meet expectations, the EDD/COA project has worked with their executive sponsors and 

made some changes in the Project Charter during January and February. These changes reflect a 
clarification in responsibilities between the EDD/COA project and the Roadmap Program. Planned 
training for agencies regarding Enterprise Resource Planning (ERP) and SAP applications will not be 
the responsibility of the project to plan, organize, and complete. The project will continue to provide 
general support to the Roadmap Program. 

§ The EDD/COA project has scheduled five focus groups, beginning in March, to address unmet 
enterprise information needs on the following business cycles within:
– Procure to Pay,
– Human Resources,
– Asset Management,
– Revenue Cycle, and 
– Cost Allocation/Reporting/Performance Management and Budget.

§ During the focus group sessions the project team plans to utilize business process documentation 
completed during the Roadmap Core Financial Systems Feasibility Study. The participants will also 
have an opportunity to add additional business needs that were not already captured. By utilizing the 
work already completed during the Feasibility Study, the focus groups should not have to revisit issues 
that remain unchanged.

§ The project is monitoring registration for each of the focus groups to determine if state agencies and 
higher education are being adequately represented in each session. The project staff plan to contact 
organizations that have not registered and encourage their participation. Having more organizations 
involved is expected to broaden knowledge of the project as well as capture specific business needs 
from as many organizations as possible.
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Quality Assurance Findings—What is… (continued)

u Approach 
§ The EDD/COA project has provided its Project Sponsors and Business Owners with a revision to 

the Project Charter, a detailed schedule, and examples of the tools that will be used to produce 
future deliverables. These individuals, who will be directly impacted by the results, support the 
approach and have committed to participating in planned meetings and events. 

§ At the most recent Roadmap Advisory Committee, the participants were advised that the 
membership of the group may be expanded to other agencies in an effort to utilize the existing 
Committee for communications about the EDD/COA project. The participants of the Committee did 
not express any immediate concerns and have been asked to share any concerns that arise with the 
Roadmap Program office before the next meeting. Expanding the current membership of the 
Roadmap Advisory Committee will provide a broader representation of agencies that the project 
requires to increase the likelihood of success.

Ø See Previous Recommendation #1
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Quality Assurance Findings—What is… (continued)

u Schedule 
§ The project is progressing according to schedule. Work on the activities and tasks related to the 

upcoming milestones has the highest priority for the staff. Since there is no contingency time built into 
the schedule, it is very important for staff to concentrate on the most important work first and complete 
the tasks as planned. Should resources be diverted or not secured, the schedule or scope of the project 
may have to be revised. 

§ Since the project is expected to submit the results of their analysis in October 2008, any change in 
schedule or scope should be closely coordinated with the Roadmap Program. The project has focused 
its efforts on obtaining dedicated resources as quickly as possible and is attempting to control the 
scope in order to address this issue and mitigate the risk it represents. 

Resources 
§ The EDD/COA project received 6.5 FTE’s to support their activities in this biennium. The project has 

several staff filling the positions currently needed on the project. Some of these staff have been 
assigned from other organizations or agencies. Interviews for both the marketing and performance 
management positions have been completed.

u Controls
§ The project has reliable controls in place to manage and monitor the project’s work. These tools are 

being used to guide daily assignments, track progress and issues, and manage risks. The tools are not 
static and are undergoing regular revision and update to reflect progress being made and changes in 
expectations or assumptions. These tools are an effective and reasonable way to manage a project of 
this size and complexity. 
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Quality Assurance Findings—What is… (continued)

u Credibility and Integrity 
§ As previously noted, the credibility of the EDD/COA project is directly linked to the credibility 

of the HRMS Project and the Roadmap Program. At a recent Roadmap Program meeting held to 
discuss the curriculum for upcoming education sessions on ERP solutions and SAP, the 
participants expressed confusion about what was expected of them and how it related to the 
EDD/COA project or to the activities associated with the Roadmap Program. The participants 
had difficulty following the discussion being lead by SAP staff about the possible elements that 
could be included in the training curriculum. Project staff spent some time during the meeting 
trying to explain the purpose of the meeting for the Roadmap Program. Despite the concerted 
effort of the project staff, participants of the meeting struggled to understand how they could 
contribute to the discussion and how it related to the EDD/COA project. While frequent 
interaction with stakeholders is essential for the EDD/COA project, the messages need to be crisp 
and clear in order to establish a unique identity and sound credibility. 

§ The project team has chosen to build on work completed during the Roadmap Core Financial 
Systems Feasibility Study. Because so many stakeholders mentioned the effort they had already 
expended on mapping core business processes, using the results of those efforts should send a 
positive message about building on past work and coordinating the efforts of the project with the 
Roadmap Program. Besides saving time, this should increase the project’s credibility with key 
stakeholders. 

u Commitment 
§ The personal commitment by the EDD/COA project sponsors remains high. Each of the sponsors 

has been actively engaged in project activities and meetings. Resources have been identified and 
assigned to the project internally and externally. Without a strong level of commitment, the 
project would likely encounter resistance and have difficulty making meaningful progress. 
Project team members openly exhibit knowledge and enthusiasm about their work on the project, 
making their commitment plainly visible to those they interact with.
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Appendix A - Summary of Recommendations

In progress. A discussion with the 
Roadmap Advisory Committee occurred 
at the last meeting and comments are 
being solicited about the expansion of 
membership in the group.

äI
In coordination with the Roadmap Program Office, revise the 
membership of the Roadmap Advisory Committee to extend 
membership to other organizations who could be impacted by 
EDD/COA. 

1.

Quality Assurance Recommendations

I Recommendation made 3Recommendation implemented ä In progress 7Recommendation not yet implemented
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